

4th Street Heritage Trail PROJECT UPDATE



This Week...

4th Street (between US231 and Jackson Street) was closed on Monday to all vehicular traffic, and the pedestrian barriers were installed. Saw-cutting for both the trench drain and sidewalk edges began.

Up Next...

Week of Monday, February 4 – Friday, February 8, 2019

Saw-cutting on the edges of the sidewalks will continue. Pipe and other materials for the trench drain will be delivered. It is also anticipated that excavation for the trench drain will begin. While the 4th & Jackson Street intersection remained open this week, beginning Monday it will be closed for this phase of the project, pending arrival of the ADA ramps.

Reminders...

- Please keep thresholds and the areas in front of your doors clear and free of obstruction.
- Coordinate all deliveries with your local delivery company.
- **COMING SOON!** Community parking maps, and additional information can be found at <http://www.huntingburg-in.gov/>.
- Have a question about construction activity? You can schedule a time to meet with project representatives at Current Blend. Office hours are first Wednesday of each month from 11:00 a.m. – 1:00 p.m. To schedule an appointment, please email rtaylor@tswdesigngroup.com.

Important Contacts...

- Mark Marshall, Project Site Manager (812) 632-0219
- Rachel Steckler, Director of Community Development (812) 683-2211 ext. 1049

This email is intended to help provide weekly information to property and business owners on the construction activities during the reconstruction of 4th Street. Every effort is made to provide the most current and up-to-date information on construction activities, but please be advised that conditions and actual construction work may change as the contractor works through the construction process.