

4th Street Heritage Trail PROJECT UPDATE



This Week...

This week, a majority of the work was done in the 4th and Jackson Street intersection to install pipe for the storm sewer. The intersection will remain closed throughout Phase I of the project.

Up Next...

Week of Monday, February 25 – Friday, March 1, 2019

Storm sewer work will continue on Monday and Tuesday in the 4th and Jackson Street intersection. Milestone crews will be attending a mandatory company-wide safety training Wednesday through Friday, so there won't be much activity those days; however, please note that this does not change the overall schedule. Additionally, you can expect to see work being done on some Saturdays in the future.

Reminders...

- Please keep thresholds and the areas in front of your doors clear and free of obstruction.
- Coordinate all deliveries with your local delivery company.
- Community parking maps, and additional information can be found at huntingburg-in.gov.
- Have a question about construction activity? You can schedule a time to meet with project representatives at Current Blend. Office hours are first Wednesday of each month from 11:00 a.m. – 1:00 p.m. To schedule an appointment, please email rtaylor@tswdesigngroup.com.

Important Contacts...

- Mark Marshall, Project Site Manager (812) 632-0219
- Rachel Steckler, Director of Community Development (812) 683-2211 ext. 1049

This email is intended to help provide weekly information to property and business owners on the construction activities during the reconstruction of 4th Street. Every effort is made to provide the most current and up-to-date information on construction activities, but please be advised that conditions and actual construction work may change as the contractor works through the construction process.