

4th Street Heritage Trail PROJECT UPDATE



This Week...

Almost all of the paver base on the north side has been poured and about half has been poured on the south side. The Garden Gate Festival, Kiwanis Car Show, and Inaugural Disc Golf tournament are taking place this weekend so be sure to get out and enjoy the festivities!

Up Next...

Week of Monday, April 29 – Friday, May 3, 2019

INDOT has approved the traffic plan for US231, so beginning Tuesday, April 30, the northbound lane will be closed, and traffic will be moved to the center lane. Also, there will be no left turns from the highway onto 4th Street during this time. Once the traffic plan is in place, paver base will be installed in front of PSC and Sweet Emotions. The flush curb, planter box, and paver base will also be installed between Downtown Emporium and US231. Hummel Electric will be on site to install both light pole bases at the north and south corners of 4th Street and US231. Weather pending, Milestone will also begin digging out parking lanes and pouring flush curbs along the main line.

Reminders...

- Please keep thresholds and the areas in front of your doors clear and free of obstruction.
- Coordinate all deliveries with your local delivery company.
- Community parking maps, and additional information can be found at huntingburg-in.gov.
- Have a question about construction activity? You can schedule a time to meet with project representatives at Current Blend. Office hours are the first Wednesday of each month from 11:00 a.m. – 1:00 p.m. To schedule an appointment, please email rtaylor@tswdesigngroup.com.

Important Contacts...

- Mark Marshall, Project Site Manager (812) 632-0219
- Rachel Steckler, Director of Community Development (812) 683-2211 ext. 1049

This email is intended to help provide weekly information to property and business owners on the construction activities during the reconstruction of 4th Street. Every effort is made to provide the most current and up-to-date information on construction activities, but please be advised that conditions and actual construction work may change as the contractor works through the construction process.