

4th Street Heritage Trail PROJECT UPDATE



This Week...

A majority of the work done this week has been on the trench drain in the center of 4th Street. Part of the street was dug out; drain forms were assembled and installed; and so far, 68 ft. has been placed. The City's water department has also been lowering water lines in conjunction with this project.

There was a great turnout during office hours this week at Current Blend, so **THANK YOU** to those business owners who attended! These on-going conversations are part of what will make this a successful project. The next office hours are scheduled for Wednesday, April 3 from 11:00 a.m. – 1:00 p.m.

Up Next...

Week of Monday, March 11 – Friday, March 15, 2019

The focus this week will again be on the trench drain installation. Work will include more digging; forming; and pouring more concrete.

Reminders...

- Please keep thresholds and the areas in front of your doors clear and free of obstruction.
- Coordinate all deliveries with your local delivery company.
- Community parking maps, and additional information can be found at huntingburg-in.gov.
- Have a question about construction activity? You can schedule a time to meet with project representatives at Current Blend. Office hours are first Wednesday of each month from 11:00 a.m. – 1:00 p.m. To schedule an appointment, please email rtaylor@tswdesigngroup.com.

Important Contacts...

- Mark Marshall, Project Site Manager (812) 632-0219
- Rachel Steckler, Director of Community Development (812) 683-2211 ext. 1049

This email is intended to help provide weekly information to property and business owners on the construction activities during the reconstruction of 4th Street. Every effort is made to provide the most current and up-to-date information on construction activities, but please be advised that conditions and actual construction work may change as the contractor works through the construction process.